



Troop 113 2015 Philmont Plan

Date/Deadline	Event	Responsibility
24-Feb-14	Philmont deposits due	Crew
28-Feb-14	Send in \$100 non-refundable deposit	Mr. Rooney
17-Mar-14	Crew Meeting General awareness/risks/costs Timeline/schedule/preparation & training Parents meeting-costs, risks, preparation, plan, etc.	Mr. Rooney
31-Mar-14	Crew Meeting Adults start required training Plan 1st shakedown Start physical fitness training	Crew Mr. Rooney Crew
4-Apr-14 6-Apr-14	Shakedown #1 First Philmont shakedown Greenbelt/West Hills	Mr. Rooney Crew
28-Apr-14	Crew Meeting Plan 2nd shakedown trip Schedule medical/physical exams Distribute gear lists and fitness program	Mr. Mello Crew Mr. Rooney/Mr. Uresk
2-May-14 4-May-14	Shakedown #2 West Point Camporee	Mr. Mello
19-May-14	Crew Meeting YLT	Crew
1-Jun-14	Fundraiser Crew Meeting Monitor fitness program Review fundraiser credits	Mr. Johnson Crew Mr. Johnson
13-Jul-14 20-Jul-14	Yawgoog Great training opportunity for Advisors	
1-Aug-14 9-Aug-14	Shakedown #3 Allagash Wilderness Waterway	Mr. Rooney
15-Sep-14	Crew Meeting Start transportation planning 2nd tuition payment due (\$377.50)	
20-21 Sep 14	Shakedown #4 Harriman Backpacking Trip	
1-Oct-14	Send 2nd payment to Philmont	Mr. Rooney
27-Nov-14	Crew Meeting Fundraiser	
14-16 Nov 14	Shakedown #5 West Hills County Park	
17-Nov-14	Crew Meeting Fundraiser	

15-Dec-14	Crew Meeting	Make Transportation reservations Monitor fitness program	Mr. Uresk
27-Dec-14	WFA Training		
9-11 Jan 15	YLT		
26-Jan-15	Crew Meeting		
23-Feb-15	Crew Meeting	3rd tuition payment due (\$377.50)	
1-Mar-15	Submit final payment to Philmont \$377.50 pp		Mr. Rooney
7-Mar-15	WFA Training		
16-Mar-15	Crew Meeting	Assemble crew roster and emergency info Elect Crew Leaders and Chaplain's Aides Finalize transportation arrangements Submit Tour Permit to SCC	Crew Crew Mr. Polster Mr. Polster
20-22 Mar 15	Skills Camp	Crews select Philmont itineraries	Crew
1-2 Apr 15		On-line Itinerary selection	Mr. Rooney
17-19 Apr 15	Shakedown #6		
20-Apr-15	Crew Meeting	Monitor fitness program Final preps for May shakedown trip Plot itineraries on maps	
11-May-15	Crew Meeting	Monitor fitness program Transportation Payment #1 Due	
	Fundraiser		
15-17 May 15	Shakedown #7		
5-7 Jun 15	Shakedown #8		
15-Jun-15	Crew Meeting	Monitor fitness program Personal & group gear check Assemble & refresh (3) Crew First Aid Kits Transportation Payment #2 Due	
19-Jul-15	Final Crew Meeting	Barbecue @ Mr. Rooney's	Crew
26-Jul-15	Depart for Philmont		Crew